

GOVERNMENT OF TELANGANA
ABSTRACT

Panchayat Raj & Rural Development Department – PR Region Mahabubnagar – CRR grant 2017-18-Package No.NGKL- KLP-II-Comprising (4) Works in Pangal (M) & Weepangandla(M) of Wanaparthi District - Extension of Agreement Time up to 30.06.2021 without imposing any penalty - Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (ROADS) DEPARTMENT

G.O.Rt.No. 283

Dated: 30-07-2021

Read:-

From the ENC, PR, Hyd., Lr.No.W11/DEEIII/CRR/EOAT/Pkg No:NGKL-KLP-II/2017-18, Dt:21.06.2021.

&&&

ORDER:

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 30.06.2021 (in respect of the following (4) works in in Pangal (M) & Weepangandla(M) of Wanaparthi District in Package No.NGKL-KLP-II, without imposing any penalty, as the delay is not attributed to the contractor.

- a. Busireddypally to Jammapur of Pangal (M), Wanaparthi district-Rs.250.00 lakhs
- b. Busireddypally to Nagarala of Pangal (M), Wanaparthi district-Rs.100.00 lakhs
- c. Kethapally to Shakapur road via Nizamabad , Akunonipally balapeerulu Pangal (M), Wanaparthi district-Rs.400.00 lakhs
- d. Gopaldinne to Rangavaram of Weepangandla(M) Wanaparthi district-Rs.115.00 lakhs.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

SANDEEP KUMAR SULTANIA
SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, Hyderabad.

Copy to:

The PS to Hon'ble M(PR,RD&MB).

SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER